

## Fwd: Campus Wireless Upgrade Project (Need details on the project and new timelines to update my College)

Henderson, Mark E

Wed 11/28/2018 5:11 PM

To: Schleicher, Rolf <SchleiR@piercecollege.edu>; Buckley, Larry G. <BuckleLG@piercecollege.edu>

Please see the latest information below.

----- Original message -----

From: "Molina, Ed" <molinae@laccd.edu>

Date: 11/28/18 4:50 PM (GMT-08:00)

To: "Mata, Jorge C" <matajc@lasc.edu>, Sunil Shah <Sunil.Shah@build-laccd.org>, "Henderson, Mark E" <HenderME@piercecollege.edu>, "Clarke, Ivan" <clarkein@lahc.edu>, "Fujii, Tak" <fujii2@laccd.edu>, "Austria, Rodrigo G." <austrirg@laccd.edu>

Cc: "McMahon, Charlie" <cpm@email.laccd.edu>, "Miller, Robert B." <millerrb@email.laccd.edu>

Subject: RE: Campus Wireless Upgrade Project (Need details on the project and new timelines to update my College)

Quick update. Charlie and I had some discussions with Build-LACCD and vendors. Based on the new information the wifi phase 1 schedule is as follows:

December 10 to 31 – Pierce College

January 7 – 18 - Mission College

January 21 – 31 – Southwest College

February 4 – 15 – West LA College

Remaining campuses (TBD)

We will have more information once an PO is issued to the vendor and we begin to work with them on the detailed planning of the project. We will have a RASCI, project plan and schedule at each of the campuses Kickoff meeting.

I'll provide you more information as we make progress.

Ed

---

**From:** Mata, Jorge C [mailto:matajc@lasc.edu]

**Sent:** Wednesday, November 28, 2018 11:30 AM

**To:** Molina, Ed <molinae@laccd.edu>; Sunil Shah <Sunil.Shah@build-laccd.org>; Henderson, Mark E (LAPC) <henderme@piercecollege.edu>; Clarke, Ivan (LAHC) <clarkein@lahc.edu>

**Cc:** McMahon, Charlie <cpm@email.laccd.edu>

**Subject:** RE: Campus Wireless Upgrade Project (Need details on the project and new timelines to update my College)

Good morning Ed, I am circling back to get an update on the status of this project. Specifically I need a date when this project will be completed and what will be included in the scope of work and deliverables. Additionally I will need the Roles and Responsibilities Matrix (RASCI) chart to make sure we do our part to make this project successful. Finally is the December timeline still going to be met by the District IT for this Wi-Fi upgrade for my college or is that no longer a possibility. Thank you in advance.

-Jorge

---

**From:** Molina, Ed

**Sent:** Monday, November 19, 2018 5:31 PM

**To:** Mata, Jorge C <[matajc@lasc.edu](mailto:matajc@lasc.edu)>; Sunil Shah <[Sunil.Shah@build-laccd.org](mailto:Sunil.Shah@build-laccd.org)>; Henderson, Mark E (LAPC) <[henderme@piercollege.edu](mailto:henderme@piercollege.edu)>; Clarke, Ivan (LAHC) <[clarkein@lahc.edu](mailto:clarkein@lahc.edu)>

**Cc:** McMahon, Charlie <[cpm@email.laccd.edu](mailto:cpm@email.laccd.edu)>

**Subject:** Re: Campus Wireless Upgrade Project (NEED RESPONSES BY FRIDAY 11/9/18)

Information gathering/planning still in process and I don't have details at this time. Charlie may have more details next week.

Ed

---

**From:** Mata, Jorge C <[matajc@lasc.edu](mailto:matajc@lasc.edu)>

**Sent:** Monday, November 19, 2018 8:41 AM

**To:** Sunil Shah; Henderson, Mark E (LAPC); Molina, Ed; Clarke, Ivan (LAHC)

**Cc:** McMahon, Charlie

**Subject:** RE: Campus Wireless Upgrade Project (NEED RESPONSES BY FRIDAY 11/9/18)

Just checking on the progress of this project. If everything on track and when will Los Angeles Southwest College be completely on the new system? Also I need clarification on Wifi Support roles and responsibilities to prepare for when this project is complete. At the last DTC it was mentioned that my college will be bear dual responsibility for the support. I need more details on what this means specifically. Also if I will have responsibility I need details on the access that LASC will have and the training that we will receive along with the procedures for support.

-Jorge

---

**From:** Sunil Shah <[Sunil.Shah@build-laccd.org](mailto:Sunil.Shah@build-laccd.org)>

**Sent:** Thursday, November 8, 2018 12:44 PM

**To:** Mata, Jorge C <[matajc@lasc.edu](mailto:matajc@lasc.edu)>; Henderson, Mark E (LAPC) <[henderme@piercollege.edu](mailto:henderme@piercollege.edu)>; Molina, Ed <[molinae@laccd.edu](mailto:molinae@laccd.edu)>; Clarke, Ivan (LAHC) <[clarkein@lahc.edu](mailto:clarkein@lahc.edu)>

**Cc:** McMahon, Charlie <[cpm@email.laccd.edu](mailto:cpm@email.laccd.edu)>

**Subject:** RE: Campus Wireless Upgrade Project (NEED RESPONSES BY FRIDAY 11/9/18)

Jorge,

The original estimate for completion of installation of the original scope was targeting Feb 2019. With the change in scope and priorities, the District can provide a more accurate timeline.

The PMO is working closely with the District to identify options to accelerate procurement and if a scope of work is provided to me by 11/16, we anticipate to cut purchase orders by 11/30. I have notified our procurement department of this goal and they will prioritize the procurement as soon as the SOW comes in.

Sunil

---

**From:** Mata, Jorge C  
**Sent:** Wednesday, November 7, 2018 1:27 PM  
**To:** Henderson, Mark E (LAPC) <[henderme@piercecollege.edu](mailto:henderme@piercecollege.edu)>; Molina, Ed <[molinae@laccd.edu](mailto:molinae@laccd.edu)>; Clarke, Ivan (LAHC) <[clarkein@lahc.edu](mailto:clarkein@lahc.edu)>; Sunil Shah <[Sunil.Shah@build-laccd.org](mailto:Sunil.Shah@build-laccd.org)>  
**Cc:** McMahon, Charlie <[cpm@email.laccd.edu](mailto:cpm@email.laccd.edu)>  
**Subject:** Re: Campus Wireless Upgrade Project (NEED RESPONSES BY FRIDAY 11/9/18)

Good point Dr. Henderson, if we can be provided with the original estimate for completion and the new estimate for completion that would let us have a point of reference. If the new schedule results in earlier or identical completion that will allay this concern. I have copied Sunil Shah on this email since is the most qualified to comment on the original schedule.

Jorge Mata

Manager, College Information Systems



cid:f  
385  
1f49  
-  
1 10  
**Los Angeles Southwest College**  
1600 West Imperial Highway, Los Angeles, California 90047  
Phone: +1-323-241-5072  
[matajc@lasc.edu](mailto:matajc@lasc.edu) | [www.lasc.edu](http://www.lasc.edu)

---

**From:** Mark Henderson <[HenderME@piercecollege.edu](mailto:HenderME@piercecollege.edu)>  
**Date:** Wednesday, November 7, 2018 at 11:43 AM  
**To:** "Molina, Ed" <[molinae@laccd.edu](mailto:molinae@laccd.edu)>, Jorge Mata <[matajc@lasc.edu](mailto:matajc@lasc.edu)>, Ivan Clarke <[clarkein@lahc.edu](mailto:clarkein@lahc.edu)>  
**Cc:** "McMahon, Charlie" <[cpm@email.laccd.edu](mailto:cpm@email.laccd.edu)>  
**Subject:** Re: Campus Wireless Upgrade Project (NEED RESPONSES BY FRIDAY 11/9/18)

I filled out the survey; however, we are already in an engagement with Build to address Pierce issues specifically. Is this another global effort that is going to delay the urgent Pierce effort? I need this clarification so it can be communicated clearly to Pierce College that there will be further delay. Thanks.

----- Original message -----

From: "Molina, Ed" <[molinae@laccd.edu](mailto:molinae@laccd.edu)>

Date: 11/7/18 10:39 AM (GMT-08:00)

To: "Mata, Jorge C" <[matajc@lasc.edu](mailto:matajc@lasc.edu)>, "Clarke, Ivan" <[clarkein@lahc.edu](mailto:clarkein@lahc.edu)>, "Henderson, Mark E" <[HenderME@piercecollege.edu](mailto:HenderME@piercecollege.edu)>

Cc: "McMahon, Charlie" <[cpm@email.laccd.edu](mailto:cpm@email.laccd.edu)>

Subject: Campus Wireless Upgrade Project (NEED RESPONSES BY FRIDAY 11/9/18)

We are working with the Build program to upgrade the wireless networks on you campuses. The objective is to complete the upgrades by the end of this calendar year. To do this, we will need to collect information **ASAP** and proceed with procurement of goods and services.

Please complete the survey in the attached link. **We'd like to receive your responses by the end of this week.**

[https://studentlaccd-my.sharepoint.com/personal/molinae\\_laccd\\_edu/layouts/15/guestaccess.aspx?guestacesstoken=WyNiKZQs3yhlgkfet1pKg97lzyQwDiWcl4W8XLQd6IM%3d&docid=1\\_102ea85ca71254ada82d6facf01c35cbd&wdFormId=%7BBFCFB84B7%2DB765%2D4CCB%2DB5E4%2DEBD08C318A2B%7D](https://studentlaccd-my.sharepoint.com/personal/molinae_laccd_edu/layouts/15/guestaccess.aspx?guestacesstoken=WyNiKZQs3yhlgkfet1pKg97lzyQwDiWcl4W8XLQd6IM%3d&docid=1_102ea85ca71254ada82d6facf01c35cbd&wdFormId=%7BBFCFB84B7%2DB765%2D4CCB%2DB5E4%2DEBD08C318A2B%7D)

We plan to do most of the work the middle of December (after fall finals). One of the challenges is access to rooms to replace existing AP's. Let me know if there any specific processes or procedures in order for our staff to get access to these areas. Also indicate if there are any preferred time periods that would not significantly interfere with business operations.

At the moment, we are considering HP/Aruba AP's, and Controllers. We also plan to manage the environment using Air Wave and Clearpass.

More information to follow as we get further into the planning stages.

Ed